Team 177 Consensus Feedback

At the beginning of each sprint, we first detailed all of the specific user stories that we thought we could complete as a team. Then, we each assigned tasks to ourselves based on what our specialties were and how much time we had that sprint. We did several check-ins during the duration of the sprint, to ensure that progress was on track, and adjusting the goals of the sprint along the way. We added more if the progress went quicker than expected, and cut back on some features if it was found to be too much at the beginning of the sprint.

Overall, we met the vast majority of the goals that we set out to complete by the conclusion of the sprint. Typically, the completion of the goals were communicated to each other to keep each other in the loop. We also informed each other about bugs that needed fixing. By dividing the projects into the front-end and back-end, it was easier to work in parallel where progress on the front-end could continue at the same time as the back-end as long as we were both clear on the requirements of the code that we were writing.

Jacob worked primarily on the back end, dealing with server-side routing, image upload, and Instagram integration.

Guochen worked primarily on the front end, adding functionality to the different parts of the application, working with the map API, and different parts of the UI.